



STAGE-TO-STAGE VISUAL RECORD

Construction Progress Report

Project Banksia, Cairns Region

VISIT	INTERVAL	KEY VIEWS	STATUS
04 of 08	28 days	6	Demonstration

Construction Progress Report



PREVIOUS CAPTURE - FICTIONAL



CURRENT CAPTURE - FICTIONAL

PURPOSE OF THIS REPORT

A repeatable visual update showing apparent progress between two fictional capture dates for client and project-team communication.

Clear notes beside useful imagery

01

Roof progression

Roof framing and external roof coverage show visible progression compared with the previous demonstration capture.

02

External envelope

Wall framing and sections of external wrap are visible. This report records imagery only and does not certify installation.

03

Site organisation

Material storage and access zones can be reviewed between visits to support remote project conversations.

Scope

- ✓ Repeat aerial viewpoints
- ✓ Previous/current comparison
- ✓ High-level visual notes
- ✓ Shareable progress record

IMPORTANT LIMITATION

This fictional sample is a visual record only. It is not a building inspection, progress claim assessment, certification or engineering report.

REVIEW REQUIRED

Check source data, notes and limitations before client release.

cairnsdroneservices.com.au